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Working Day If no, explain:
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Weather

Precipitation Condition

Diary: Dispute

cable erection

Job StampSTATE OF CALIFORNIA
04-0120F4DEPARTMENT OF TRANSPORTATION
04-SF-80-8.2/8.7DAILY REPORTWeek of04 MARCH 2012
SFOBB - SASBrian Boal
Construction Manager, Cable system

_______________________________________________________________________________________
____
Monday
OFFICE
Prepared photos from field for discussion w/ design and ABF.
FIELD
Rob Reis from METS sacto came to inspect condition of strand 74. Concurs with acceptance.
Spent a couple hours at tower. 1200 to 1500
Observations – during adjustment crew on north side takes no precaustions to preserve the strand shape 
but were fortunate as the strand stayed in pretty good shape. On south side concerted effort made to
maintain the blocking on top of the strand and preserve integrity. Strand would have collapsed without it in
my opinion but some banking observed despite their efforts. Noticed that strands 74, 75, and 76 were not
blocked and had banked.
Strand measurement for 68sms unacceptable but strand placed on top. It will be adjusted and we will
observe best we can to see if strand 59 beneath is affected by the adjustment.
MEETINGS
Staff 0800
Meet w staff and then BPeterson(ABF) to discuss personnel issue at Tower. We are trying to address from
our side and he will do the same.

Hours 0700-1830 = 3 hrs OT
_______________________________________________________________________________________
____
Tuesday
OFFICE
ABF schedules dedicated measure/adjust crew for 2am/3am show up. Alex rounds up crew for early show
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up including Bob at east anch and verify effect on other strands. About 15 strand/spans to be adjusted if
wind cooperates.
After fied tour, did timesheets, read diaries from tower crew. Filled in arduous work hours, wrote diary,
Reviewed submittal on load transfer jacking brackets until 7pm
FIELD
Very windy. No strand measurements possible.
Reviewed site w Roman after ABF staff left. Total safe access without interfering w operations.
Photos and observation of strand condition particularly at tower M/s
MEETINGS
Meetings w RE and ABF and Staff re personnel issues at tower and quality of strand installation at exit into
main span.

Time 0700 – 1900  =  4 hrs OT
_______________________________________________________________________________________
____
Wednesday
OFFICE
Mics admin, personnel, submittals
FIELD
Visited tower. No personnel issues in evidence
80 & 82 have slack wires. Will be addressed tomorrow. No one on site
Measure adjust starting earlier and bringing in IW shift at 0400 to expedite.
MEETINGS
CAT 4-5 no site visit

Time 0700-1730 = 2 hours OT
_______________________________________________________________________________________
____
Thursday
OFFICE

FIELD
AM – strand 88 dropped on deck and unrealed.  No visible damage but removed from site and replaces 
with spare strand. No noticeable damage to decke either.
Went to tower to witness install of strand 85 on 75. Come-along hooked up but other than that no
concerted effort to flatten or straighten wires in 75. Took some photos for discussion. Strand 86 hauls
over tower at 1505

Time 0700 – 1730  =  2 hours OT
_______________________________________________________________________________________
____
Friday
OFFICE
Put tower photos in PPT with comments and forward to ABF
FIELD
Witness prep of anchor extension install for substitute strand 88
MEETINGS
Misc admin. Monthly consultant timesheets. WT requests Sami and Roman
Met w/ Michelle and Alex. Get Michelle ready for being point person for real time strand measure and
adjust.
Will call in at 0500.
0700 – 1950  =  4hours OT

Saturday
Site work starts at 0330 will go to eaith 1730 or 1930. I left at 1330
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OFFICE
Met with adjust crew
complaint
Diary, photos, phone calls, e-mail
FIELD
Called to field 0700. Michelle first day. Visual arrangement of strands 71 and 81(photo) side by side
instead of over under. Reshot (both abf and ct) both shoot about a half to three quarter lower than
previous.  Met Kenvin in field to discuss.  He doesn’t want to adjust based on measurement today.  Feels 
too many unknowns and we should stick with our original buyoffs and original measurements. I have no
argument for that and stated that readjustment based on re-measure would not resolve the issue of
location as both strands would be raised the same amount. I also pointed out a visual arrangement
problem on the other side concerning strands 20 and 28 (photo) that I will send a photo
At tower south crew is fighting the variation in trough widths. Problems slipping strand 88? into position.
Fell almost two strands behind north side which was taking 90 out of rollers
Discussed installation of strand 93 on top of 84 w Kevin and roman and DMEche. Assured they will pull
over and flatten 84 when installing 93 although DMeche still thinks it doesn’t work.  I pounded wedges 
between 84 and 74 and it appears that 74 stays flat on top but can’t drive that all the way up to the divider 
plate within the saddle.
MEETINGS

Time 0700 – 1330  =  6 hours OT
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